

Combined Daily Work Report - 24 July 2026

Employee: Samunder

Today's Work

1. Enhanced the Hotel Details page with dynamic Free Cancellation badge, bedding information, and a visual cancellation timeline based on API data.
2. Fixed hotel checkout pricing by removing hardcoded GST, integrated dynamic PAN Card validation, and added a daily room price breakdown.
3. Improved backend hotel APIs by detecting hidden TBO errors, returning exact error messages to the frontend, and adding detailed debug logging.
4. Verified dynamic API integration to ensure accurate pricing, validation, and cancellation information throughout the booking flow.

Tomorrow's Plan

1. Build the Interior Design website UI according to the assigned documentation.
2. Implement any new updates or changes received for the Jiyo Life Travels project.

Employee: Saif

Project: WakeUpMakeUp (FashionFever)

Rider Dashboard

- Continued development and UI improvements for the Rider Dashboard.
- Refined dashboard layout, navigation, and responsive design.
- Updated rider workflow screens for a smoother user experience.
- Fixed UI issues identified during testing and implementation.

Vendor Dashboard

- Implemented UI improvements in the Vendor Dashboard.
- Updated dashboard components and layouts for better usability.
- Improved responsiveness and visual consistency across vendor modules.
- Fixed frontend issues and optimized dashboard flow.

User Profile

- Updated the User Profile UI and improved frontend experience.
- Refined layouts, spacing, form alignment, and responsive behavior.

Backend API Integration

- Implemented latest backend API changes.
- Updated API integrations according to modified backend responses.
- Fixed API-related issues.
- Integrated Rider APIs with latest backend implementation.
- Resolved data mapping and frontend integration issues.
- Tested API functionality and data flow.

Rider Module Improvements

- Updated Rider Dashboard according to latest requirements.
- Fixed workflow issues between Rider and Vendor modules.
- Completed integration testing.

Deployment

- Deployed WakeUpMakeUp (FashionFever) frontend and backend to live server.
- Verified deployment and tested core functionality.
- Resolved deployment-related issues.

Overall Summary

- Improved Rider Dashboard UI and functionality.
- Enhanced Vendor Dashboard and User Profile UI.
- Integrated and fixed backend API changes.
- Updated Rider API integrations and resolved workflow issues.
- Successfully deployed the complete application (frontend and backend).
- Performed end-to-end testing to ensure stability.

Next Day Plan - 25 July 2026

- Continue implementing remaining Rider module features.
- Resolve issues reported after live deployment.
- Optimize dashboard workflows and complete pending API integrations.
- Perform additional testing and bug fixes based on user feedback.